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AMENDMENT APPROVAL
RESOLUTION TAA-06-23, AMENDING RESOLUTIONS TAA-04-11 AND TAA-05-34

RECOMMENDATION

The Department of Transportation (Department) recommends the California Transportation
Commission (Commission) approve the application amendment for Traffic Congestion Relief
Program (TCRP) Projects #83.1 and #83.2 described below.

ISSUE

The Department requests approval of the following TCRP Project application amendment for
two TCRP projects:

Project #83.1 —Route 15, add high-tech managed lane on 1-15 freeway north of San Diego
(Stage 1) from Route 163 to Route 78 in San Diego County —Transit Elements. Amend
application to:
e Transfer $23,100,000 in TCRP funding to TCRP Project #83.2 —Freeway
Elements.
e Update project schedule and funding plan previously approved under Resolution
TAA-05-34.

Project #83.2 —Route 15, add high-tech managed lane on 1-15 freeway north of San Diego
(Stage 1) from Route 163 to Route 78 in San Diego County —Freeway Elements. Amend
application to:
e Receive transfer of $23,100,000 in TCRP funding for Construction from TCRP
Project #83.1 —Transit Elements.
e Redistribute $3,663,000 from Right of Way to Construction.
e Update project schedule and funding plan previously approved under Resolution
TAA-04-11.
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BACKGROUND

The overall project is to construct four managed lanes within the freeway median that may flow
in both directions, configured with a movable barrier to handle peak direction traffic, incidents,
and special events. In addition, implement a Bus Rapid Transit (BRT) System of routes
connecting residential and employment areas, with preferential access to the freeway provided to
buses and carpools via direct ramps from transit centers constructed adjacent to the freeway

Project #83.1

Additional studies are required to further evaluate the operations plan and to determine if
additional parking spaces will be required at the BRT Stations. This determination may require
changes to the current station designs. This results in an estimated 8-month delay that enables
the TCRP fund swap with Transnet funds from Project #83.2 and avoids the need to pay finance
charges.

The schedule has been updated to reflect the delay resulting from the need for further evaluation.

Project #83.2

The construction estimates have increased due to the need for larger retaining walls and noise
barrier requirements, longer direct access ramps to bus rapid transit/park and ride stations, and a
required maintenance station for the moveable barrier equipment. The cost increase will be
funded from federal (RSTP/CMAQ) and local (Transnet) funds. The initial plan was to fund the
cost increase with $35,364,000 in Transnet funds. Since the revenues for these local sales taxes
will not actually begin to be collected until after 2008, San Diego Association of Governments
will need to advance the funds through the use of bonds. To reduce the finance charges
associated with the bonds, it is proposed that the $23,100,000 of unallocated TCRP funds from
Project #83.1 —Transit Elements be used instead on Project #83.2 —Freeway Elements. The
Transnet funds would then be used for the implementation of Project #83.1 —Transit Elements.

The schedule has been updated due to delays resulting from the storms of 2004/2005. Flooding
in the work area at Lake Hodges required modifying the construction techniques for the new
bridges from working under dry conditions to working over 15 feet of water.

A concurrent allocation of $30,000,000 for Construction is requested under Reference No.
2.6e.(2).
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Resolved, with all conditions stipulated still in effect, the California Transportation
Commission hereby revises TCRP Projects #83.1 and #83.2 as follows:

Revises:
County District | BREF | TCRP |
San Diego 11 831 |$ 2880(
Completion (FY) Phase 1 | 03/04 Phase 3 | 05/06
Phase 2 | 05/06 Phase 4 | 0708 08/09
Lead Agency: |California Department of Transportation
Implementing: |San Diego Association of Governments
Description:  |Route 15; add high-tech managed lane on I-15 freeway north of San Diego (Stage 1) from Route 163 to Ro
Diego County - Transit Elements.
(DOLLARS IN THOUSANDS)
\| Project Totals by Fiscal Year Project Totals by Component
FUND TOTA]’T R/W | CON
Prior [ 05/06 | 06/07 | 07/08 | 08/09 | Beyond R/W | CON |PA&ED PS&E| Supp | Supp
TCRP - Committed
Existing | 28,800] 5,700] 23,100| 5,500 23,100 200
Change [ (23,100] (23,100) (23,100
Proposed 5,700] 5,700 0] 5,500 of 200
CMA!
Existing | 22,000] 2,100] 19,900 2,100| 19,900
Change 0
Proposed 22,0000 2,100| 19,900 2,100| 19,900
TransNet
Existing | 7,100] 6,900 200 5,700 200 1,200
Change 0
Proposed 7,100] 6,900 200 5,700 200 1,200
FTA 5309
Existing | 2,634] 2,634 2,634
Change 0
Proposed 2,634} 2,634 2,634
TransNet Extension
Existing | 2,666] 2,666 2,666
Change | 23,100] (2,666) 25,766 23,100
Proposed 25,766] 0] 25,766 25,766
Total
Existing | 63,200] 17,334| 45,866 0 13,300| 48,500 200| 1,200
Change 0 0] (25,766) 25,766 0 0 0 0
Proposed 63,200 17,334| 20,100| 25,766 13,300] 48,500 200| 1,200

te 78 in San
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County Distri¢ | BREF | TCR
SanDie® 11 832 [$ 41200
Canpletin (FY) Phasl |(02/03 Phae3 | 04/% 05/06
Phae2 | 84/050506 Phaed | O4®B 08/09
LadAgacy: [CdifaniaDepartmenof Trasportdion
Inplenenting: |Cdifania Departmenof Trasportdin
Decriptio: Raute 15 addhigh-ted maaged lane onl-15freanay northof San Diego (Stag 1) franRoue 163to Roue 78inSan
Digo Caurty- FresayElenarts.
(DOILAKS INTHOUSADS)
PrgectT dalsbyFisal Yar Prged TotalsbyConponent
FUNDTORAL RW | CON
Pria | 05/06| 06/07 ] 0708 | 0809 | Beynd R/W | CON [PA&ED PS&E| Supp| Supp
TRP
Exiting | 41200 ] 34300 6,900 1300 | 3237| 4316| 20647
Change | 23100 23100 (3663) 26,763
Propsed| 64,300] 34300] 30,000 9337| 30,00| 4316| 20647
STIPAP
Exiting | 44840 44840 4480
Change 0
Propsed| 44840) 44840 44840
STIP-RP
Exiting | 450] 4500 40
Change 0
Propsed| 450] 4,500 4500
SHOPP
Exiting | 5819] 5819 5819
Change 0
Propsed| 5819] 5819 5819
RSTP/GIAQ
Exiting | 52277 | 52227 52221
Change | 3989 39859 974 33B8H
Propsed| 9208 | 52227] 39859 94| 91,112
GARYEBonds
Exiging | 197,000 1197000 197000
Change 0
Propsed| 197,000 1197000 197000
Tmlansne
Exiting 0
Change | 12264 12264 16| 2019 10119
Propsed| 12264 12264 16| 2019 10119
Cop
Exiting 0
Change | 5861 5,861 5861
Propsed| 5861 5,861 5861
Dano
Exiting 0
Change | 6000 6,000 6,00
Propsed| 6000 6,000 6000
Tdtal
Exiting | 34558 |338686] 6,900 130 [3B123| 8816| 20647
Change | 8708 0| 87084 (2p83) 79528 0] 10119
Propsed| 432,670 | 338686] 93984 10437138651 | 8816 30766
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TCRP AMENDMENT TAA-06-23

Location Map

TCRP #83.1

Description: Route 15, add high-tech managed lane on I-15 freeway
north of San Diego (Stage 1) from Route 163 to Route 78 in San Diego
County —Transit Elements.

LAKE
HODGES

TCRP #83.2

Description: Route 15, add high-tech managed lane on I-15 freeway
north of San Diego (Stage 1) from Route 163 to Route 78 in San Diego
County —Freeway Elements.
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